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A Department of Energy

Richiand Field Office
P.Q. Box 550
Richland, Washington 99352
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93-ERB-045

Mr. Paul T. Day

Hanford Project Manager

U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen, P.E.
Hanford Project Manager

State of Washington

Department of Ecology

P.0. Box 47600

Olympia, Washington 98504-7600

Dear Messrs. Day and Jansen:

REQUEST FOR A 40-DAY EXTENSION OF THE TIME ALLOTTED TO DISPOSITION REGULATOR
REVIEW COMMENTS ON THE ORAFT C, 200-UP-2 OPERABLE UNIT (OU) WORK PLAN

This Tetter acknowledges that the U.S. Department of Energy, Richland Field
Office (RL) received your review comments on the Draft C Version Remedial
Investigation and Feasibility Study Work Plan for the 200-UP-2 OU on
November 3, 1992.

Due to the need for a comment ciarification meeting with the

U.S. Environmental Protection Agency (EPA} and the State of Washington
Department of Ecology (Ecology) Unit Managers prior to submittal of RL's
response, it is not possible to appropriately disposition your comments within
the time frame allotted for primary document review by the Hanford Federal
Facility Agreement and Consent Order. This issue was informally discussed
with the Ecology Unit Manager during a telephone conversation held on
December 1, 1992, and it was then agreed that a comment clarification meeting
be tentatively held on December 21, 1992. We are, therefore, requesting that
you grant an additional 40 days, for a total of 70 days, to provide
resojutions to review comments. This extension allows RL to provide EPA and
Ecology with RL's dispositions by January 11, 1993. During the phone
conversation, it was also agreed that submittal of the next draft be delayed
60 days from the comment clarification meeting.

If you have any questions concerning this request, please contact Mr. Paul Pak
on (509) 376-4798.

Sincerely,

% /%‘f{Z e

Steve H. Wisness

ERD:PMP Hanford Project Manager
cc: L. D. Arnold, WHC R. E. Lerch, WHC

B. A. Austin, WHC D. D. Teel, Ecology

R. A. Carlson, WHC T. M. Wintczak, WHC

M. K. Harmon, EM-422
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